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West Hendon Construction Working Group – 20th April 2017 
Action Points / Minutes 

 
Present:     Nathan Smith  NS Barratt London, Senior Project Manager 

Joe Sibbons  JS Barratt London, Site Manager 
Derrick Chung  DC Resident, WHRA, Partnership Board 
Mr Lee   PL  Resident 
Mrs Lee   AL  Resident 
Jackie Coleman  JC Resident 
Jackie Parsons  JP Resident 
David   DV Resident 
R. Lee   RL  Resident 
Cllr A Slocombe  AS Ward councillor 
Geoffrey Gaisie  GG HardHat.   

 

 

 



	 	

	
1 Welcome 
2  Review of action points from previous meeting 

1. NS provided further information about the temporary changes to the road 
layout, talking through plans using a powerpoint presentation. 

2. NS has been in liaison with MHT on maintenance issues, who are looking 
into the queries raised previously. For any maintenance issues in Gadwall 
and Bullfinch House, MHT run a drop-in surgery every Wednesday 
morning in the Community Hub from 9am to 12.30pm. 

3. Following a query by a resident regarding their property being impacted 
by the main gate swinging shut at Dunnock House, the impact has been 
reassessed. It was agreed that while there have been improvements. 
Further improvements are needed to minimise the noise and vibration 
impact on the resident’s property. 

4. NS spoke to the manager of the demolition contractor regarding the 
strategy to minimise the impact of the demolition, particularly dust. It was 
agreed that increased volumes of water would be used, each balcony 
would be offered to be cleaned, and the podium washed down also. In 
addition, extra hoarding has been erected, further separating residents 
from the site of the ongoing demolition. 

3 Update from Barratt London  
• NS provided an update on the CPO2 public inquiry held at the end of 

March 2017. The Planning Inspector is expected to give her findings to 
the Secretary of State later this year. 

• NS talked through a powerpoint presentation of Phases 3B and 3C, 
showing photos of the ongoing demolition on The Broadway, plans of the 
proposed commercial space, and the points of access to the six 
commercial units.  

• Marsh Drive will need to be partially closed in order to undertake sewage 
works and install a brand new sewage infrastructure that will service the 
estate. These works will take approximately 3 months. 

• Road changes: to access Marriotts Close while approaching from 
Perryfield Way, there will be a route via Tyrell Way onto Moorhen Drive 
and then via the new road Cross Lane that leads onto Marriotts Close. 
For entrance to the top end of Marsh Drive, access is via Borthwick Road. 

• Pedestrians and cyclist routes will be maintained as normal. 
• A letter will be distributed to residents on the estate to update them on 

these road changes with the relevant drawings. 
• NS used the remaining ten minutes of the meeting to discuss changes to 

the road layout and highway improvements. 
4 Update from residents  

• JP stated that there is a lot of dust around the estate. JS informed that 
the current stockpile of dust is being removed gradually and so hopefully 
this becomes less noticeable to residents over time. 

• JP raised the issue of the garage on the corner of Perryfield Way that 
repeatedly parks cars illegally. NS stated that Barratt London have raised 
this with the Council who have previously sent an enforcement officer to 
monitor this, and are since investigating the matter. 



	 	

	
• DC enquired whether give-way signs would be placed following the road 

changes, particularly at the junction of Marriotts Close and Marsh Drive. 
JS informed that new give way signs had been put up recently. 

• DV asked when the opening of Broadway Place would be complete. NS 
stated that these works would be complete by early 2019. 

• JP stated there had been no lighting down Tyrell Way for several weeks. 
NS stated that this was an issue for estate management but he would 
look into it. 

• R. Lee asked why the green space behind Tyrell Way is still fenced off 
and inaccessible. NS responded that sewer works are currently taking 
place on the site but this is likely to recommence over next couple of 
months and the space opened up for public access once the sewer works 
are complete. 

• R. Lee also commented on the smell of sewage from these works behind 
Tyrell Way. NS and JS stated that they will liaise with Barnet Homes who 
would pick this up. 

5 Actions 
1. NS to confirm that give way signs have been put up at the relevant 

points following changes to the road layout 
2. NS to provide an update on the new road, Cross Lane, at next CWG 
3. NS to liaise with Barnet Homes about sewage smell around green space 

behind Tyrell Way 
4. Barratt London to upload plans of major highway improvements on 

project website – west-hendon.co.uk 
 

Next meeting: 6:30 – 7:30pm, 18th May 2017, The Community Hub 


