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West Hendon Construction Working Group – 18th May 2017 
Action Points / Minutes 

 
Present:     Nathan Smith  NS Barratt London, Senior Project Manager 

Sury Patel   SP Barratt London, Senior Site Manager 
Derrick Chung  DC Resident, WHRA, Partnership Board 
Ghazaleh Farnam  GF  Resident 
Jasmin Parsons  JP  Resident 
Jackie Coleman  JC Resident 
Tyrone Powers  TP Resident 
Judy Lynch   JL Resident 
Cllr A Slocombe  AS Ward councillor 
Anthonie Smit  ASm HardHat.   

 

 

 



	 	

	
1 Welcome 
2  Review of action points from previous meeting 

1. NS confirmed that a give way traffic light system has been put up at the 
relevant points following changes to the road layout, and is being 
monitored by the groundsman. 

2. NS stated that Cross Street was nearly finished. This was also then 
covered in the general update. 

3. NS liaised with Barnet Homes about the sewage smell around green 
space behind Tyrell Way. A few days after the last meeting NS met with 
Vivien at Barnet Homes to report that it was overflowing. He advised 
residents to contact the council in the first instance should there be any 
issues. JP stated this was something that could also be raised at the 
next Partnership Board meeting. 

4. Barratt London will upload plans of major highway improvements on 
project website – west-hendon.co.uk 

3 Update from Barratt London  
1. SP provided an update on construction progress. 
2. The team was nearing the end of demolition works due to be finished by 

the end of the month, with piling works to begin thereafter. 
3. As part of construction on Phase 3B, 60% of piling works have been 

completed, and bulk excavation of the basement has begun. 
4. Cross Street junction is progressing well and the gas pipe was being 

lowered, as has the road. JP asked why the pipe and road had not been 
lowered previously, as they had already worked on this area. 

5. Once Cross Street opens in 4-5 weeks, Tyrell Way would close and 
Marsh Drive would re-open. This would be detailed in the next newsletter. 

6. The next tower crane is being installed on-site in July following a similar 
procedure to the last time – an update on this will follow. The first two 
were in the process of being erected. 

7. The Cool Oak Lane bridge has received planning permission from Barnet 
Council and work on this will start later in the year. The Phase 4 
Reserved Matters application was also approved. 

8. A school event will take place on 24 May where the site team will show 
pupils around the site.  

4 Update from residents  
1. TP asked whether the current gate could be moved, as it was currently 

causing disruptions. NS stated that it is a TfL priority road and that this 
had been the option provided by the council. 

2. JL stated that there had some flooding had recently occurred in the 
underground car park. NS stated that he would look into someone 
cleaning the cars in that area. 

3. Several residents stated they had felt vibrations that they believed had 
resulted from construction work. SP stated that this might have been the 
breaking of rocks that were obstructing the piling works at one stage. 

4. JP asked whether the crane could go through via an opening in the 
hoarding, instead of the gate. NS stated that although this would not be 
possible, they were going to introduce a one-way entry and exit system 



	 	

	
through the site to ease the flow of traffic, so that vehicles would not need 
to turn within the site. 

5. JP asked that the lights were turned on immediately once the new crane 
was erected. SP stated they would ensure this would take place. 

6. DC stated that he had received a complaint about workmen acting 
improperly on-site and littering (a bottle of alcohol). NS stated he would 
raise this issue with the team and also assured residents that drugs and 
alcohol were not allowed on-site, and tests are also carried out 
periodically to ensure this. 

7. GF raised the issue of flooding. NS stated this was the responsibility of 
the Council and stated he would raise it at an upcoming meeting with the 
council on 31 May. 

5 Actions 
1. A presentation would be given at the next meeting to go over the tower 

crane delivery. 
2. NS to look into car cleaning, following flooding of the underground car 

park. 
3. NS to reinforce behavioural standards with site team following claims of 

littering on-site.  
4. NS to update on school event. 

 
Next meeting: 6:30 – 7:30pm, 15th June 2017, The Community Hub 


